
 

5 | P a g e  
CEMP Rev -  
13/02/2026 

 

 

 

 

 

Appendix A: Construction 
Programme with Dates 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Stoke St Michaels
Programme

   

 
 Revision Nr - 06
 Revision Date - 28/01/2026
 

Programme Number - Rev 06
Programme Issue Date - 28/01/2026

Line Name Start Duration Finish

20262025 2027
January February March April May June July August September October November December January February March April May June July AugustDecember S

8 22 5 19 2 16 2 16 30 13 27 11 25 8 22 6 20 3 17 31 14 28 12 26 9 23 7 21 4 18 1 15 1 15 29 12 26 10 24 7 21 5 19 2 16 30
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1

2

3

4

5

6
7

8

9

10

11
12
13

14

15
16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35
36

37

38

39

Project Milestones

Commence Pre Commencement Activities

Planning Committee Meeting

Start On Site

Project Completion

Planning Approval
Planning Committee Meeting

Planning Decision Written Notice of Approval

Planning Approved

Commence Pre Commencement Activities

Approval Periods
Design

Design Development (Planning)

Design Development (Construction)

Planning and Section Agreements
Pre Start Planning Condition Discharge Period

Section 38 Road Construction Approval Prior to First Occupation

Section 278 Highway Works to Existing Highway Approval and Legal
Agreement

Section 104 NAV Application

Section 106 Drainage Connection Prior to Connection

PROW Temp Closure Application

PROW Temp Closure In Place

Planning Condition Discharge Period

Wildlife Protection (Cond. 14)

Foul Drainage (Cond. 18)

Ground Investigation (Cond. 22)

Remediation (Cond. 23)

Surface Water Construction Phase (RM Cond. 4)

Waste Management (RM Cond. 7)

PROW Condition (RM Cond. 9)

Highways Condition (Cond. 7)

Construction Management Plan (Cond. 12)

CEMP (Cond. 16)

Surface Water Drainage (Cond. 17)

Utilities Lead Ins
BT Survey & Works Offsite Openreach Network

Utility Services Lead In Period Services Appointment

Water Main Diversion

Gas Governor Works Change VRS to Bollards

02 Dec 25

02 Dec 25

02 Dec 25

11 May 26

09 Aug 27

02 Dec 25
02 Dec 25

02 Dec 25

15 Dec 25

02 Dec 25

02 Dec 25
02 Dec 25
02 Dec 25

05 Jan 26

05 Jan 26
05 Jan 26

05 Jan 26

16 Jan 26

02 Feb 26

03 Aug 26

30 Jan 26

28 Apr 26

19 Jan 26

19 Jan 26

19 Jan 26

19 Jan 26

19 Jan 26

02 Feb 26

02 Feb 26

13 Feb 26

26 Feb 26

24 Feb 26

24 Feb 26

26 Feb 26

16 Jan 26
16 Jan 26

02 Feb 26

02 Feb 26

02 Feb 26

82w

1w 4d

1w 4d

82w
10w 4d
10w 2d

8w

79w 1d
17w 2d

26w

16w

26w

4w

12w

63w 2d

15w 2d

10w

10w

10w

10w

10w

10w

10w

9w 4d

10w

10w

9w 4d

18w 1d
8w

12w

16w

8w

09 Aug 27

02 Dec 25

02 Dec 25

11 May 26

09 Aug 27

15 Dec 25
02 Dec 25

12 Dec 25

15 Dec 25

02 Dec 25

06 Aug 27
27 Feb 26
25 Feb 26

27 Feb 26

06 Aug 27
08 May 26

09 Jul 26

12 May 26

06 Aug 26

28 Aug 26

27 Apr 26

06 Aug 27

08 May 26

31 Mar 26

31 Mar 26

31 Mar 26

31 Mar 26

14 Apr 26

14 Apr 26

27 Apr 26

08 May 26

07 May 26

07 May 26

08 May 26

28 May 26
12 Mar 26

28 Apr 26

28 May 26

31 Mar 26

Project Milestone

Commence Pre Commencement Activities

Planning Committee Meeting

4 Start On Site

5 Project Complet

Planning Approval

Planning Committee Meeting

Planning Decision Written Notice of Approval

9 Planning Approved

Commence Pre Commencement Activities

Approval Periods

Design

Design Development (Planning)

14 Design Development (Construction)

15 Planning and Sec

16 Pre Start Planning Condition Discharge Period

17 Section 38 Road Construction Approval Prior to First Occupation

18 Section 278 Highway Works to Existing Highway Approval and Legal Agreement

19 Section 104 NAV Application

20 Section 106 Drainage Connection Prior to Connection

21 PROW Temp Closure Application

22 PROW Temp Clos

23 Planning Condition Discharge Period

24 Wildlife Protection (Cond. 14)

25 Foul Drainage (Cond. 18)

26 Ground Investigation (Cond. 22)

27 Remediation (Cond. 23)

28 Surface Water Construction Phase (RM Cond. 4)

29 Waste Management (RM Cond. 7)

30 PROW Condition (RM Cond. 9)

31 Highways Condition (Cond. 7)

32 Construction Management Plan (Cond. 12)

33 CEMP (Cond. 16)

34 Surface Water Drainage (Cond. 17)

35 Utilities Lead Ins

36 BT Survey & Works Offsite Openreach Network

37 Utility Services Lead In Period Services Appointment

38 Water Main Diversion

39 Gas Governor Works Change VRS to Bollards

Project Mile

Commence Pre Commencement Activities

Planning Committee Meeting

4 Start On Site

5 Project Co

Planning Approval

Planning Committee Meeting

Planning Decision Written Notice of Approval

9 Planning Approved

Commence Pre Commencement Activities

Approval Pe

Design

Design Development (Planning)

14 Design Development (Construction)

15 Planning an

16 Pre Start Planning Condition Discharge Period

17 Section 38 Road Construction Approval Prior to First Occupation

18 Section 278 Highway Works to Existing Highway Approval and Legal Agreement

19 Section 104 NAV Application

20 Section 106 Drainage Connection Prior to Connection

21 PROW Temp Closure Application

22 PROW Tem

23 Planning Condition Discharge Period

24 Wildlife Protection (Cond. 14)

25 Foul Drainage (Cond. 18)

26 Ground Investigation (Cond. 22)

27 Remediation (Cond. 23)

28 Surface Water Construction Phase (RM Cond. 4)

29 Waste Management (RM Cond. 7)

30 PROW Condition (RM Cond. 9)

31 Highways Condition (Cond. 7)

32 Construction Management Plan (Cond. 12)

33 CEMP (Cond. 16)

34 Surface Water Drainage (Cond. 17)

35 Utilities Lead Ins

36 BT Survey & Works Offsite Openreach Network

37 Utility Services Lead In Period Services Appointment

38 Water Main Diversion

39 Gas Governor Works Change VRS to Bollards

Line Name Start Duration Finish
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January February March April May June July August September October November December January February March April May June July AugustDecember S
20262025 2027

Trades Contractor,Procurement Stages,Legend,Build Stages,Design Discipline,Build,Phases
Key Milestones Statutory Approval Periods Design Development Out to tender Place Subcontract Order Subcontractor Lead In
Subcontract Start On Site Enabling Work Slab Complete Scaffold Timber Frame Joists Trusses
Roof Tiles Windows 1st Fix Dryline and Tape 2nd Fix Decorations Testing and Commission
CML Bricklaying External Works
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Programme

   

 
 Revision Nr - 06
 Revision Date - 28/01/2026
 

Programme Number - Rev 06
Programme Issue Date - 28/01/2026

Line Name Start Duration Finish

20262025 2027
January February March April May June July August September October November December January February March April May June July AugustDecember S

8 22 5 19 2 16 2 16 30 13 27 11 25 8 22 6 20 3 17 31 14 28 12 26 9 23 7 21 4 18 1 15 1 15 29 12 26 10 24 7 21 5 19 2 16 30
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40

41
42

43

44

45

46

47

48

49

50

51

52
53

54
55

56

57

58

59

60

61

62

63

64
65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

Topo & CCTV Survey Existing Highway Drainage

Key Subcontractor Procurement
Groundworker 

Carpentry

Scaffolder

Roofing

Bricklaying

Windows

Fit Out Elements 

Windows and External Doors

Decorations

Plot External Works

Construction Programme
Start On Site

Enabling Works
Erect Temporary Fences and Gates

Clear Vegetation

Install Site Cabins

Water Main Diversion

Reduced Level Dig

VRS to Bollards

Roads, Service Ducts and Sewers Road 1

Roads, Service Ducts and Sewers Road 2

Roads, Service Ducts and Sewers Road 3

House Building Programme
Plot 45 (3A)

PLOT 45 

PLOT 45 Externals

Plot 44 (2)

PLOT 44 

PLOT 44 Externals

Plot 43 (2)

PLOT 43 

PLOT 43 Externals

Plot 42 (2)

PLOT 42 

PLOT 42 Externals

Plot 41 (2)

PLOT 41 

PLOT 41 Externals

02 Feb 26

26 Jan 26
26 Jan 26

09 Feb 26

23 Feb 26

09 Mar 26

23 Mar 26

23 Mar 26

08 Apr 26

21 Apr 26

21 Apr 26

06 May 26

11 May 26
11 May 26

11 May 26
11 May 26

11 May 26

11 May 26

11 May 26

26 May 26

01 Jun 26

02 Jul 26

04 Sep 26

23 Oct 26

29 Jun 26
29 Jun 26

29 Jun 26

06 Oct 26

06 Jul 26

06 Jul 26

13 Oct 26

09 Jul 26

09 Jul 26

16 Oct 26

13 Jul 26

13 Jul 26

20 Oct 26

20 Jul 26

20 Jul 26

27 Oct 26

2w

44w 1d
7w

11w

9w

12w

10w

10w

10w

9w

11w

9w

61w 4d

30w 2d
2w

2w

2w

2w

6w

2w

14w

14w

7w

52w 4d
28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

13 Feb 26

08 Dec 26
11 May 26

17 Aug 26

10 Aug 26

22 Sep 26

20 Oct 26

29 Sep 26

06 Oct 26

29 Sep 26

01 Dec 26

08 Dec 26

06 Aug 27
11 May 26

10 Dec 26
22 May 26

22 May 26

22 May 26

22 May 26

06 Jul 26

12 Jun 26

08 Oct 26

10 Dec 26

10 Dec 26

22 Jul 27
25 Jan 27

11 Jan 27

25 Jan 27

01 Feb 27

18 Jan 27

01 Feb 27

04 Feb 27

21 Jan 27

04 Feb 27

08 Feb 27

25 Jan 27

08 Feb 27

15 Feb 27

01 Feb 27

15 Feb 27

40 Topo & CCTV Survey Existing Highway Drainage

41 Key Subcontractor Procurement

42 Groundworker 

43 Carpentry

44 Scaffolder

45 Roofing

46 Bricklaying

47 Windows

48 Fit Out Elements 

49 Windows and External Doors

50 Decorations

51 Plot External Works

52 Construction Prog

53 Start On Site

54 Enabling Works

55 Erect Temporary Fences and Gates

56 Clear Vegetation

57 Install Site Cabins

58 Water Main Diversion

59 Reduced Level Dig

60 VRS to Bollards

61 Roads, Service Ducts and Sewers Road 1

62 Roads, Service Ducts and Sewers Road 2

63 Roads, Service Ducts and Sewers Road 3

64 House Building Programme

65 Plot 45 (3A)

66 PLOT 45 

67 PLOT 45 Externals

68 Plot 44 (2)

69 PLOT 44 

70 PLOT 44 Externals

71 Plot 43 (2)

72 PLOT 43 

73 PLOT 43 Externals

74 Plot 42 (2)

75 PLOT 42 

76 PLOT 42 Externals

77 Plot 41 (2)

78 PLOT 41 

79 PLOT 41 Externals

40 Topo & CCTV Survey Existing Highway Drainage

41 Key Subcontractor Procurement

42 Groundworker 

43 Carpentry

44 Scaffolder

45 Roofing

46 Bricklaying

47 Windows

48 Fit Out Elements 

49 Windows and External Doors

50 Decorations

51 Plot External Works

52 Constructio

53 Start On Site

54 Enabling Works

55 Erect Temporary Fences and Gates

56 Clear Vegetation

57 Install Site Cabins

58 Water Main Diversion

59 Reduced Level Dig

60 VRS to Bollards

61 Roads, Service Ducts and Sewers Road 1

62 Roads, Service Ducts and Sewers Road 2

63 Roads, Service Ducts and Sewers Road 3

64 House Building Progr

65 Plot 45 (3A)

66 PLOT 45 

67 PLOT 45 Externals

68 Plot 44 (2)

69 PLOT 44 

70 PLOT 44 Externals

71 Plot 43 (2)

72 PLOT 43 

73 PLOT 43 Externals

74 Plot 42 (2)

75 PLOT 42 

76 PLOT 42 Externals

77 Plot 41 (2)

78 PLOT 41 

79 PLOT 41 Externals

Line Name Start Duration Finish
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January February March April May June July August September October November December January February March April May June July AugustDecember S
20262025 2027

Trades Contractor,Procurement Stages,Legend,Build Stages,Design Discipline,Build,Phases
Key Milestones Statutory Approval Periods Design Development Out to tender Place Subcontract Order Subcontractor Lead In
Subcontract Start On Site Enabling Work Slab Complete Scaffold Timber Frame Joists Trusses
Roof Tiles Windows 1st Fix Dryline and Tape 2nd Fix Decorations Testing and Commission
CML Bricklaying External Works
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Programme Number - Rev 06
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Line Name Start Duration Finish

20262025 2027
January February March April May June July August September October November December January February March April May June July AugustDecember S

8 22 5 19 2 16 2 16 30 13 27 11 25 8 22 6 20 3 17 31 14 28 12 26 9 23 7 21 4 18 1 15 1 15 29 12 26 10 24 7 21 5 19 2 16 30
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80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

112

113

114

115

116

117

118

119

120

121

122

Plot 40 (2)

PLOT 40 

PLOT 40 Externals

Plot 39 (2)

PLOT 39 

PLOT 39 Externals

Plot 38 (2)

PLOT 38 

PLOT 38 Externals

Plot 37 (3B-1)

PLOT 37 

PLOT 37 Externals

Plot 36 (3B-1)

PLOT 36 

PLOT 36 Externals

Plot 35 (3B-1)

PLOT 35 

PLOT 35 Externals

Plot 34 (3A)

PLOT 34 

PLOT 34 Externals

Plot 32 (4)

PLOT 32 

PLOT 32 Externals

Plot 33 (4)

PLOT 33 

PLOT 33 Externals

Plot 31 (3A)

PLOT 31 

PLOT 31 Externals

Plot 30 (3A)

PLOT 30 

PLOT 30 Externals

Plot 29 (3A)

PLOT 29 

PLOT 29 Externals

Plot 28 (3A)

PLOT 28 

PLOT 28 Externals

Plot 27 (3A)

PLOT 27 

PLOT 27 Externals

Plot 9 (2)

23 Jul 26

23 Jul 26

30 Oct 26

27 Jul 26

27 Jul 26

03 Nov 26

03 Aug 26

03 Aug 26

10 Nov 26

10 Aug 26

10 Aug 26

17 Nov 26

17 Aug 26

17 Aug 26

24 Nov 26

20 Aug 26

20 Aug 26

27 Nov 26

24 Aug 26

24 Aug 26

01 Dec 26

01 Sep 26

01 Sep 26

08 Dec 26

03 Sep 26

03 Sep 26

10 Dec 26

07 Sep 26

07 Sep 26

14 Dec 26

10 Sep 26

10 Sep 26

17 Dec 26

14 Sep 26

14 Sep 26

04 Jan 27

17 Sep 26

17 Sep 26

07 Jan 27

21 Sep 26

21 Sep 26

11 Jan 27

24 Sep 26

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

27w

26w

13w

27w

26w

13w

27w

26w

13w

26w

26w

12w

26w

26w

12w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

18 Feb 27

04 Feb 27

18 Feb 27

22 Feb 27

08 Feb 27

22 Feb 27

01 Mar 27

15 Feb 27

01 Mar 27

08 Mar 27

22 Feb 27

08 Mar 27

08 Mar 27

01 Mar 27

08 Mar 27

11 Mar 27

04 Mar 27

11 Mar 27

15 Mar 27

08 Mar 27

15 Mar 27

15 Mar 27

15 Mar 27

15 Mar 27

17 Mar 27

17 Mar 27

17 Mar 27

02 Apr 27

19 Mar 27

02 Apr 27

07 Apr 27

24 Mar 27

07 Apr 27

09 Apr 27

26 Mar 27

09 Apr 27

14 Apr 27

31 Mar 27

14 Apr 27

20 Apr 27

02 Apr 27

20 Apr 27

23 Apr 27

80 Plot 40 (2)

81 PLOT 40 

82 PLOT 40 Externals

83 Plot 39 (2)

84 PLOT 39 

85 PLOT 39 Externals

86 Plot 38 (2)

87 PLOT 38 

88 PLOT 38 Externals

89 Plot 37 (3B-1)

90 PLOT 37 

91 PLOT 37 Externals

92 Plot 36 (3B-1)

93 PLOT 36 

94 PLOT 36 Externals

95 Plot 35 (3B-1)

96 PLOT 35 

97 PLOT 35 Externals

98 Plot 34 (3A)

99 PLOT 34 

100 PLOT 34 Externals

101 Plot 32 (4)

102 PLOT 32 

103 PLOT 32 Externals

104 Plot 33 (4)

105 PLOT 33 

106 PLOT 33 Externals

107 Plot 31 (3A)

108 PLOT 31 

109 PLOT 31 Externals

110 Plot 30 (3A)

111 PLOT 30 

112 PLOT 30 Externals

113 Plot 29 (3A)

114 PLOT 29 

115 PLOT 29 Externals

116 Plot 28 (3A)

117 PLOT 28 

118 PLOT 28 Externals

119 Plot 27 (3A)

120 PLOT 27 

121 PLOT 27 Externals

122 Plot 9 (2)

80 Plot 40 (2)

81 PLOT 40 

82 PLOT 40 Externals

83 Plot 39 (2)

84 PLOT 39 

85 PLOT 39 Externals

86 Plot 38 (2)

87 PLOT 38 

88 PLOT 38 Externals

89 Plot 37 (3B-1)

90 PLOT 37 

91 PLOT 37 Externals

92 Plot 36 (3B-1)

93 PLOT 36 

94 PLOT 36 Externals

95 Plot 35 (3B-1)

96 PLOT 35 

97 PLOT 35 Externals

98 Plot 34 (3A)

99 PLOT 34 

100 PLOT 34 Externals

101 Plot 32 (4)

102 PLOT 32 

103 PLOT 32 Externals

104 Plot 33 (4)

105 PLOT 33 

106 PLOT 33 Externals

107 Plot 31 (3A)

108 PLOT 31 

109 PLOT 31 Externals

110 Plot 30 (3A)

111 PLOT 30 

112 PLOT 30 Externals

113 Plot 29 (3A)

114 PLOT 29 

115 PLOT 29 Externals

116 Plot 28 (3A)

117 PLOT 28 

118 PLOT 28 Externals

119 Plot 27 (3A)

120 PLOT 27 

121 PLOT 27 Externals

122 Plot 9 (2)

Line Name Start Duration Finish
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20262025 2027

Trades Contractor,Procurement Stages,Legend,Build Stages,Design Discipline,Build,Phases
Key Milestones Statutory Approval Periods Design Development Out to tender Place Subcontract Order Subcontractor Lead In
Subcontract Start On Site Enabling Work Slab Complete Scaffold Timber Frame Joists Trusses
Roof Tiles Windows 1st Fix Dryline and Tape 2nd Fix Decorations Testing and Commission
CML Bricklaying External Works
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Line Name Start Duration Finish

20262025 2027
January February March April May June July August September October November December January February March April May June July AugustDecember S

8 22 5 19 2 16 2 16 30 13 27 11 25 8 22 6 20 3 17 31 14 28 12 26 9 23 7 21 4 18 1 15 1 15 29 12 26 10 24 7 21 5 19 2 16 30
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123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

PLOT 9 

PLOT 9 Externals

Plot 10 (3A)

PLOT 10 

PLOT 10 Externals

Plot 1 (3A)

PLOT 1 

PLOT 1 Externals

Plot 2 (2)

PLOT 2

PLOT 2 Externals

Plot 3 (2)

PLOT 3 

PLOT 3 Externals

Plot 4 (3B-2)

PLOT 4 

PLOT 4 Externals

Plot 5 (3A)

PLOT 5 

PLOT 5 Externals

Plot 12 (2)

PLOT 12 

PLOT 12 Externals

Plot 11 (3A)

PLOT 11 

PLOT 11 Externals

Plot 8 (3B-2)

PLOT 8 

PLOT 8 Externals

Plot 7 (3B-2)

PLOT 7 

PLOT 7 Externals

Plot 6 (3A)

PLOT 6

PLOT 6 Externals

Plot 26 (3B-2)

PLOT 26

PLOT 26 Externals

Plot 25 (2)

PLOT 25 

PLOT 25 Externals

Plot 24 (2)

PLOT 24 

24 Sep 26

14 Jan 27

28 Sep 26

28 Sep 26

18 Jan 27

30 Sep 26

30 Sep 26

20 Jan 27

02 Oct 26

02 Oct 26

22 Jan 27

09 Oct 26

09 Oct 26

29 Jan 27

13 Oct 26

13 Oct 26

02 Feb 27

16 Oct 26

16 Oct 26

05 Feb 27

20 Oct 26

20 Oct 26

09 Feb 27

23 Oct 26

23 Oct 26

12 Feb 27

28 Oct 26

28 Oct 26

17 Feb 27

02 Nov 26

02 Nov 26

22 Feb 27

04 Nov 26

04 Nov 26

24 Feb 27

06 Nov 26

06 Nov 26

26 Feb 27

10 Nov 26

10 Nov 26

02 Mar 27

13 Nov 26

13 Nov 26

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

14w

28w

26w

07 Apr 27

23 Apr 27

27 Apr 27

09 Apr 27

27 Apr 27

29 Apr 27

13 Apr 27

29 Apr 27

04 May 27

15 Apr 27

04 May 27

11 May 27

26 Apr 27

11 May 27

13 May 27

28 Apr 27

13 May 27

18 May 27

04 May 27

18 May 27

20 May 27

06 May 27

20 May 27

25 May 27

11 May 27

25 May 27

28 May 27

14 May 27

28 May 27

03 Jun 27

19 May 27

03 Jun 27

07 Jun 27

21 May 27

07 Jun 27

09 Jun 27

25 May 27

09 Jun 27

11 Jun 27

27 May 27

11 Jun 27

16 Jun 27

02 Jun 27

123 PLOT 9 

124 PLOT 9 Externals

125 Plot 10 (3A)
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164 Plot 24 (2)

165 PLOT 24 

123 PLOT 9 

124 PLOT 9 Externals

125 Plot 10 (3A)

126 PLOT 10 

127 PLOT 10 Externals

128 Plot 1 (3A)

129 PLOT 1 

130 PLOT 1 Externals

131 Plot 2 (2)

132 PLOT 2

133 PLOT 2 Externals

134 Plot 3 (2)

135 PLOT 3 

136 PLOT 3 Externals

137 Plot 4 (3B-2)

138 PLOT 4 

139 PLOT 4 Externals

140 Plot 5 (3A)

141 PLOT 5 

142 PLOT 5 Externals

143 Plot 12 (2)

144 PLOT 12 

145 PLOT 12 Externals

146 Plot 11 (3A)

147 PLOT 11 

148 PLOT 11 Externals

149 Plot 8 (3B-2)

150 PLOT 8 

151 PLOT 8 Externals

152 Plot 7 (3B-2)

153 PLOT 7 

154 PLOT 7 Externals

155 Plot 6 (3A)

156 PLOT 6

157 PLOT 6 Externals

158 Plot 26 (3B-2)

159 PLOT 26

160 PLOT 26 Externals

161 Plot 25 (2)

162 PLOT 25 

163 PLOT 25 Externals

164 Plot 24 (2)

165 PLOT 24 

Line Name Start Duration Finish

-23 -22-21 -20-19 -18 -17-16 -15-14 -13-12 -11-10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 7
8 22 5 19 2 16 2 16 30 13 27 11 25 8 22 6 20 3 17 31 14 28 12 26 9 23 7 21 4 18 1 15 1 15 29 12 26 10 24 7 21 5 19 2 16 30

January February March April May June July August September October November December January February March April May June July AugustDecember S
20262025 2027

Trades Contractor,Procurement Stages,Legend,Build Stages,Design Discipline,Build,Phases
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Roof Tiles Windows 1st Fix Dryline and Tape 2nd Fix Decorations Testing and Commission
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198 Retaining Wall

199 Soft Landscape

200 Project Complet
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